Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14680-14-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0004

Date:

Pay Period:

10/06/2014

Page 1 of 4

09/01/2014
to 09/30/2014

Contract Location: Time Allowed: Days
US278/SR10 AT US23/US28/SR8 (E.PONCE TO SR 154(MEMC Elapsed Calender Days: Days
Percent Time: 59.93
District: 7 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 02/21/2014

P. O. DRAWER 970 Date Awarded: 03/07/2014
Date Contract Executed: 03/26/2014
Date Notice to Proceed: 03/31/2014

MARIETTA GA 30061-0970 Date Work Began: 06/04/2014

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 01/31/2015

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $1,545,276.54 Counties:

Original Contract Amount $1,545,276.54 DeKalb

Funds Available $341,492.11

Percent Complete 77.90%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004544 $1,545,276.54 $1,545,276.54 $341,492.11 77.90% $411,332.04

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 10/06/2014

User: vepps Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14680-14-000-1 Estimate Number: 0004 Pay Period: 09/01/2014
to 09/30/2014

Project Number: M004544 SR 10 - MILLING, INLAY & PLMX RESF

Federal State Project Number:  M004544

Total to Date Prev to Date This Estimate
Participating $963,027.54 $633,961.91 $329,065.63
Non-Participating $240,756.89 $158,490.48 $82,266.41
Total Earnings $1,203,784.43 $792,452.39 $411,332.04
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,203,784.43 $792,452.39 $411,332.04
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $1,203,784.43 $792,452.39
$411,332.04

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: 10/06/2014
User: vepps Department of Transportation Page 3 of 4
Estimate Summary By Project
Contract ID: B14680-14-000-1 Estimate Number: 0004 Pay Period: 09/01/2014
to 09/30/2014
Project Number M004544
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 12,536.000 6,516.990
R-MODIFIED BITUM MATL & H LIME 72.590 3,502.700
10,019.690 $254,260.99 $727,329.30
0015 413-1000 BITUM TACK COAT GL 6,080.000 4,096.000
2.470 990.000
5,086.000 $2,445.30 $12,562.42
0020 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 151,952.000 73,166.493
1.190 40,536.120
113,702.613 $48,237.98 $135,306.11
0025 611-5280 RESET GRANITE CURB LF 1,216.000 3,051.000
45.000 429.500
3,480.500 $19,327.50 $156,622.50
0030 647-6200 LOOP DETECTOR, 6 FT X 6 FT, BIPOLE EA 54.000 .000
400.000 6.000
6.000 $2,400.00 $2,400.00
0035 647-6300 LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA 57.000 .000
750.000 19.000
19.000 $14,250.00 $14,250.00
0125 610-1005 REM GRANITE CURB ALL SIZES LF 1,216.000 3,051.000
10.000 429.500
3,480.500 $4,295.00 $34,805.00
0130 150-1000 TRAFFIC CONTROL - LS 1.000 .345
141663.320 418
.763 $59,215.27 $108,089.11

M004544



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14680-14-000-1 Estimate Number: 0004

Date: 10/06/2014

Page 4 of 4

Pay Period: 09/01/2014
to 09/30/2014

Project Number M004544

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0135 611-4003 RECONSTRUCT MISC DRAINAGE STRUCTURE EA 6.000 4.000
1380.000 5.000
9.000 $6,900.00 $12,420.00
Category Amount: $411,332.04 $1,203,784.44
Project Total Amount: $411,332.04 $1,203,784.43



